

## 2022 Lampricide Treatment Schedule (09/21/22)

Dates	Station Conducting Work		Stream or Lentic Area	County	State/Province		Lake	Larvae Targeted	Completion status
April 19-May 6	SLCC	Bronte Creek			Ontario	Ontario		105,080 Completed	
April 19-May 6	SLCC	Farewell Creek			Ontario	Ontario		2,881 Completed	
April 19-May 6	SLCC	Lynde River			Ontario	Ontario		14,355 Completed	
April 26-May 5	MBS	Fishdam River	Delta		MI	Michigan		55,189 Completed	
April 26-May 5	MBS	Whitefish River tributaries	Delta, Alger, and Marquette		MI	Michigan	See Whitefish River	Completed	
April 26-May 5	LBS	Grand River	Lake and Ashtabula		OH	Erie		9,025 Completed	
April 26-May 5	LBS	Racoon Creek	Erie		PA	Erie		989 Completed	
May 10-May 19	MBS	Ravine River (Fossum Creek)	Baraga		MI	Superior	See Ravine River	Completed	
May 10-May 19	MBS	Little Carp River	Baraga		MI	Superior		22,888 Completed	
May 10-May 19	MBS	Garlic River (Saux Head Lake lentic)	Marquette		MI	Superior		3,796 Completed	
May 10-May 19	MBS	Hungarian Creek	Houghton		MI	Superior		1,523 Completed	
May 10-May 19	MBS	Millecoquins River (Furlong Creek only)	Mackinac		MI	Michigan		39,368 Completed	
May 10-May 19	MBS	Bursaw Creek	Schoolcraft		MI	Michigan		11,344 Completed	
May 10-May 19	LBS	Cattaraugus Creek	Cattaraugus and Erie		NY	Erie		50,286 Completed	
May 16-20	SLCC	H-65 Unnamed Creek			Ontario	Huron		13,007 Completed	
May 16-20	SLCC	Livingstone Creek			Ontario	Huron		906 Completed	
May 24-June 2	MBS	Fish Creek	Ashland		WI	Superior		391,041 Completed	
May 24-June 2	MBS	Red Cliff Creek	Bayfield		WI	Superior		7,796 Completed	
May 24-June 2	LBS	Saginaw River (Pine River)	Gratiot and Midland		MI	Huron		9,286 Completed	
May 24-June 2	LBS	Saginaw River (Big Salt River)	Midland		MI	Huron		86,144 Completed	
May 24-June 10	SLCC	Little Salmon River			NY	Ontario		238,860 Completed from Parrish to Lake Ontario	
May 24-June 10	SLCC	Lindsey Creek			NY	Ontario		25,758 Completed	
May 24-June 10	SLCC	South Sandy Creek			NY	Ontario		237,438 Completed	
May 24-June 10	SLCC	Snake Creek			NY	Ontario		32,497 Completed	
May 24-June 10	SLCC	Cattfish Creek			NY	Ontario		64,841 Completed	
May 24-June 10	SLCC	Eightmile Creek			NY	Ontario		6,737 Completed	
May 24-June 10	SLCC	Ninemile Creek			NY	Ontario		57,775 Completed	
May 24-June 10	SLCC	Sterling Creek			NY	Ontario		39,828 Completed	
June 7-June 15	MBS	Nemadji River	Carlton, MN & Douglas, WI		WI/MN	Superior		53,408 Completed	
June 7-June 15	MBS	Knife River (lentic)	Lake		MN	Superior		1,618 Not complete due to extreme cold water temps- gB ineffective	
June 7-June 15	MBS	Poplar River	Douglas		WI	Superior		66,214 Completed	
June 7-June 15	MBS	Hungarian Creek (lentic)	Houghton		MI	Superior	See Hungarian Creek	Completed	
June 7-June 15	LBS	Platte River	Benzie		MI	Michigan		89,390 Completed	
June 7-June 15	LBS	Betsie River	Benzie		MI	Michigan		198,626 Completed	
June 20-30	SLCC	Bighead River			Ontario	Huron		108,613 Completed	
June 20-30	SLCC	Naiscoot River			Ontario	Huron		56,361 Maybe rescheduled	
June 20-30	SLCC	Pays Plat River			Ontario	Superior		85,402 Completed	
June 20-30	SLCC	Little Pays Plat River			Ontario	Superior		8,849 Completed	
June 20-30	SLCC	Harmony River (lentic)			Ontario	Superior		5,595 Maybe rescheduled to October	
June 20-30	SLCC	St. Marys River			Ontario	Huron		489,734 Completed	
June 21-June 29	MBS	Whitefish River	Delta, Alger, and Marquette		MI	Michigan		268,095 Completed	
June 21-June 29	LBS	Saginaw River (Cass River)	Tuscola and Saginaw		MI	Huron		64,533 Completed	
July 5-July 14	MBS	East Sleeping River	Ontonagon		MI	Superior		56,109 Completed	
July 5-July 14	MBS/LBS/SLCC	St. Marys River	Chippewa		MI	Huron	See St. Marys River above	Completed	
July 5-July 14	MBS	Mineral River	Ontonagon		MI	Superior		52,224 Completed	
July 5-July 14	MBS	Misery River	Houghton		MI	Superior		4,592 Completed	
July 5-July 14	MBS	Little Iron River	Ontonagon		MI	Superior		5,235 Completed	
July 5-July 14	MBS	Upper Cranberry River tributaries	Ontonagon		MI	Superior	See Cranberry River	Remainder of Cranberry R planned for late September	
July 5-July 14	LBS	Jordan River	Charlevoix		MI	Michigan		124,948 Completed	
July 6-July 22	SLCC	Magnetawan River			Ontario	Huron		34,897 Completed	
July 6-July 22	SLCC	Covert Creek			Ontario	Ontario		10,171 Completed	
July 6-July 22	SLCC	Trent River (Mayhew Creek)			Ontario	Ontario		19,130 Completed	
July 6-July 22	SLCC	Credit River			Ontario	Ontario		27,418 Completed	
July 6-July 22	SLCC	H-114 No Name Creek			Ontario	Huron		3,749 Completed	
July 6-July 22	SLCC	Spanish River (Beaudin Trib.)			Ontario	Huron		1,683 Likely deferred to 2023	
July 6-July 22	SLCC	Cypress River			Ontario	Superior		9,041 Completed	
July 6-July 22	SLCC	Jackfish River			Ontario	Superior		59,709 Completed	
July 6-July 22	SLCC	Blende Creek			Ontario	Superior		27,073 Low water postponed until fall	
July 6-July 22	SLCC	Needing-McIntyre River			Ontario	Superior		10,302 Completed	

Dates	Station Conducting Work		County	State/Province		Larvae Targeted	Completion status
	Stream or Lentic Area	Lake					
July 6-July 22	SLCC	Kaministiquia R - Pitch/Whiteoak Crks		Ontario	Superior	See Kaministiquia River	Completed
July 6-July 22	SLCC	Kaministiquia R - Corbett Cr		Ontario	Superior	See Kaministiquia River	Completed
July 6-July 22	SLCC	Kaministiquia R - O'Connor Cr		Ontario	Superior	See Kaministiquia River	Completed
July 6-July 22	SLCC	St. Marys River		Ontario	Huron	See St. Marys River above	Completed
July 25-July 27	SLCC	Mississagi River (West Branch and lentic)		Ontario	Huron	310,757	50% completed
July 19-July 28	MBS	Manistique River tributaries	Schoolcraft, Luce, and Alger	MI	Michigan	See Manistique River	Continuing in September with mainstream treatment
July 19-July 28	LBS	Sturgeon River	Delta	MI	Michigan	227,772	Completed
August 2-August 5	SLCC	Gargantua River		Ontario	Superior	21,598	Maybe rescheduled to October
August 2-August 11	MBS	Sucker River	Alger	MI	Superior	59,840	Completed
August 2-August 11	MBS	Furnace Creek (lentic)	Alger	MI	Superior	5,797	Completed
August 2-August 11	LBS	Ocqueoc River	Presque Isle	MI	Huron	26,267	Completed
August 2-August 11	LBS	Grass Creek	Cheboygan	MI	Huron	8,595	Completed
August 2-August 11	LBS	AuSable River	Iosco	MI	Huron	248,502	Completed
August 2-August 11	LBS	Tawas Lake Outlet (Silver Creek)	Iosco	MI	Huron	121,438	Completed
August 8-August 26	SLCC	Black River		Ontario	Ontario	152,427	Completed
August 8-August 26	SLCC	Black River (lentic)		Ontario	Ontario	42,976	Not completed
August 8-August 26	SLCC	Little Pic River		Ontario	Superior	14,080	Completed
August 8-August 26	SLCC	Chippewa River		Ontario	Superior	9,583	Completed
August 8-August 26	SLCC	Cranberry Creek		Ontario	Superior	17,338	Completed
August 8-August 26	SLCC	Nottawasaga River		Ontario	Huron	65,502	Deferred to 2023
August 16-August 25	MBS	Lowney Creek	Alger	MI	Superior	5,988	Completed
August 16-August 25	MBS	Dead River and lentic	Marquette	MI	Superior	79,427	Completed
August 16-August 25	MBS	Carp River (lentic)	Marquette	MI	Superior	1,054	Completed
August 16-August 25	MBS	Garlic River (Mainstream)	Marquette	MI	Superior	74,611	Completed
August 16-August 25	MBS	Harlow Creek	Marquette	MI	Superior	14,903	Remainder of stream planned for late September
August 16-August 25	LBS/SLCC	Muskegon River	Muskegon and Newaygo	MI	Michigan	723,341	Completed
August 30-September 8	MBS	E. Br. Munuscong River	Chippewa	MI	Huron	12,025	Completed
August 30-September 8	MBS	Betsy River	Chippewa	MI	Superior	48,723	Completed
August 30-September 8	MBS	Ravine River	Baraga	MI	Superior	19,357	Completed
August 30-September 8	MBS	Silver River	Baraga	MI	Superior	7,083	Completed
August 30-September 8	MBS	Falls River and lentic	Baraga	MI	Superior	1,848	Completed
August 30-September 8	MBS	Slate River	Baraga	MI	Superior	189	Completed
August 30-September 8	LBS	Cheboygan River (Pigeon River)	Cheboygan and Otsego	MI	Huron	112,984	Completed
September 6-September 23	SLCC	Blue Jay Creek		Ontario	Huron	32,598	Completed
September 6-September 23	SLCC	Silver Creek		Ontario	Huron	4,160	Completed
September 6-September 23	SLCC	Kaministiquia R - Whitefish River		Ontario	Superior	See Kaministiquia River	Completed
September 6-September 23	SLCC	Pigeon River		Ontario	Superior	55,501	Completed
September 6-September 23	SLCC	Jarvis River		Ontario	Superior	50,155	Low water may be deferred
September 6-September 23	SLCC	Cloud River		Ontario	Superior	62,587	Low water may be deferred
September 6-September 23	SLCC	Blende Creek		Ontario	Superior	27,073	Low water may be deferred
September 13-September 22	MBS/LBS/SLCC	Manistique River	Schoolcraft, Luce, and Alger	MI	Michigan	1,407,555	Completed
September 13-September 22	MBS	Sucker River	Luce	MI	Michigan	See Sucker River	Upper tribs completed in early August
September 13-September 22	SLCC	Days River	Delta	MI	Michigan	93,646	Completed
September 27-October 6	MBS	Cranberry River	Ontonagon	MI	Superior	17,338	
September 27-October 6	MBS	Garlic River (Wilson Creek)	Marquette	MI	Superior	See Garlic River	
September 27-October 6	MBS	Harlow Creek	Marquette	MI	Superior	See Harlow Creek	Partially treated in August
September 27-October 6	MBS	Flintsteel River	Ontonagon	MI	Superior	61,552	
September 27-October 6	MBS	Manistique River (inner and outer breakwalls lentic)	Schoolcraft	MI	Michigan	See Manistique River	
September 27-October 6	LBS	East AuGres River	Iosco and Arenac	MI	Huron	11,041	
October 3 - October 7	SLCC	Mississagi River (West Branch and lentic)		Ontario	Huron	310,757	Complete other 50%
October 3 - October 7	SLCC	Michipicoten River		Ontario	Superior	831,546	
October 11-October 20	MBS	Harlow Creek	Marquette	MI	Superior	See Harlow Creek	Alternate treatment dates
October 11-October 20	LBS	Sand Creek (Muskegon R. trib)	Newaygo	MI	Michigan	See Muskegon River	

<b>Dates</b>	<b>Station Conducting Work</b>	<b>Stream or Lentic Area</b>	<b>County</b>	<b>State/ Province</b>	<b>Lake</b>	<b>Larvae Targeted</b>	<b>Completion status</b>
October 11-October 28	SLCC	Gravel River (lentic)		Ontario	Superior	283,384	
October 11-October 28	SLCC	Nipigon River (Lake Helen-lentic)		Ontario	Superior	17,325	
October 11-October 28	SLCC	Nipigon River (Cash Creek)		Ontario	Superior	8,345	
October 11-October 28	SLCC	Nipigon River (lower)		Ontario	Superior	18,780	
October 11-October 28	SLCC	Mississagi River (West Branch and lentic)		Ontario	Huron	310,757	
October 11-October 28	SLCC	Kaministiquia River (lentic)		Ontario	Superior	5,063	
October 11-October 28	SLCC	Kaministiquia River		Ontario	Superior	113,732	
October 11-October 28	SLCC	Goulais River		Ontario	Superior	440,640	
October 11-October 28	SLCC	Thessalon River (Ottetail & tribs)		Ontario	Huron	10,125	

#### CONTACTS

<b>Station</b>	<b>Name</b>	<b>Phone number</b>	<b>Email</b>
Marquette Biological Station (MBS)	Shawn Nowicki	906-869-1216	<a href="mailto:shawn_nowicki@fws.gov">shawn_nowicki@fws.gov</a>
Ludington Biological Station (LBS)	Jenna Tews	231-690-3305	<a href="mailto:Jenna_Tews@fws.gov">Jenna_Tews@fws.gov</a>
Sea Lamprey Control Centre (SLCC)	Bruce Morrison	705-941-3022	<a href="mailto:Bruce.Morrison@dfo-mpo.gc.ca">Bruce.Morrison@dfo-mpo.gc.ca</a>